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AGATA working group Detector Module

B Customer Acceptance Tests (CAT)
B Cryostat (Development and Repair)
B Scanning and Characterisation

- R&D on new techniqges and applications
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Type Delivered Problems Pending Canberra Status CapSUIeS

A 9 ] 0 ] .
At this moment
B 13 ] 0 ]
28 capsules
C ] 2 : - are available to the communit
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Status Customer Acceptance Tests

Year Number of Tests

2005 ]
2006 6
2007 3
2008 10
2009 8
2010 ]
2011 12
2012 8
2013 3
2014 4
SUM 56
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Capsule Activity

ATC A B C Location
] 008 001 003 GANIL
2 003 003 005 IKP
3 002 010 001 GANIL
4 007 007 007 GANIL
5 005 002 009 GANIL
6 001 004 004 IKP
/ 006 013 006 IKP
8 009 005 008 CTT

8 X 3 =24 ‘
out of 28 available capsules ‘

are mounted in 8 ATCs

ATC



Capsule Activity

ADC B C Location

| 3 - IKP

2 12 - IKP

3 I 1 - IKP

5 i - IKP

But ATC 9,10 and 11 are
already in the queue of CTT ‘
and will be prepared soon.

24 + 3 = 27 out of 28 ADC



Capsule Activity

TC Capsule Location Activity
3 Liverpool CAT
4 Liverpool CAT
/| SOOI Padova Development
8 | BOO6 Strasbourg Scanning
51 S002 Cologne Reference

24 + 3 + 1= 28
TC
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Detector Locat Status Problem
Canberra Waiting for repair order Leakage cu
erra Waiting for cost estimate Leakage cur
rra Waiting for cost estimate Leakage curr
rra Under Repair Leakage curre
ol Transfer Leakage curren

Up to nhow 6 capsules were repaired by Canberra.
In average, they were away for 390 days.
(in days: 191, 204, 378, 378, 490, 706)



Future Capsules

Detector Status

Date

AOTO

AOT 1

New
New
New
New
New

2nd half 2014
2nd half 2014
1st half 2015
1st half 2015
2nd half 2015

Latest status, manuals and reports of all capsules are avaiable online:

http://www.ikp.uni-koeln.de/agata

Password is needed



Scenarios until the end of 2015

8 ATCs with detectors
3 ATCs (CTT) and 3 ADCs
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All detectors will be repaired
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CEA Saclay, France

IKP Cologne, Germany



»  Status and overview of the AGATA cryostats

_ ﬂ,,;._;-i . 1 | | Name Location Status
Jﬁ ' \ . ATCI GANIL Mounted
; g - | d) ATC2 Cologne Feedthrough
. 7 ] . ATC3  GANIL Testing
e ATC4  GANIL Mounted
L ATC5  GANIL Mounted
ATC6 Cologne Last Tests
y ATC7 Cologne C
% ATC8 Cologne C

ADC1 Cologne waiting (no crystals)
- ADC2 Cologne waiting (no crystals)
ADC3 Cologne waiting (no crystals)
- ADC5 Cologne waiting (no crystals)
- TestCl Cologne  Research

Llidy CAT
iverpool CAT
- Liverpool CAT
5 Cologne CAT
stC6 Cologne Broken
TestC7 Legnaro FEE Test

estC8 Strasbourg Scanning



